
E Street Transit Corridor Project

Schedule for Project Development (PD)
(Based on the FTA Small Starts Planning and 
Project Development Guidelines)

Major Development 
Stage

Major Development 
Stage Completed

Decision Point

2008 2009 2011 2012/132010

1.8M System-Wide Transit Corridor Plan, Transit Model, Alternatives Analysis , LPA, MPO Action

Development Criteria, PMP
FTA Decision on Entry into PD

PD: Environmental Clearance, Preliminary 
Engineering, Refinement of Financial Plan, Final 
Design, Construction Plans, ROW Acquisitions, PCGA, 
Negotiations & Agreements, Before-After Studies Plan

17M

Project Construction Grant Agreement (PCGA)

Construction: Testing, 
Inspection, Begin Revenue 

Services

2004    to 2007

Recruit Consultant Team (we are here) 

164M

Before & After Studies


